ARUP

Ove Arup & Partners Poland

Document Issue

Job No:	**209927-00**
Page No:	**1**
Discipline:	**Mechanical**

We enclose copies of the drawings/documents listed below

Project Title	Issue No.	0
Biblioteka Publiczna	Day	16
	Month	11
Projekt Wykonawczy Etap 0	Year	9
		Revisions
Specyfikacja - Instalacje grzewczo-wentylacyjne. Etap 0.		
Specyfikacja - Instalacja wod-kan. Etap 0.		

Distribution	Number of Copies (see key below)
Architect :CD	2
Architect :Paper copy	6
Quantity Surveyor :	
Services Engineer :	
Contractor Head Office:	
Resident Engineer :	
Resident Architect :	
Office Copy:	
Issued by: *(Initials)*	Wga
Status: *(P= Prelim, I= Info, T= Tender, BP=Building Permit, C= Construction)*	C
Key: *(H=Hard copy, X= Issue slip, CD= Disk, E= E-mail)*	Courier ☐ By Hand ☑ Folded ☐ E-mail ☐

Other:

Warsaw GF5.15
19 March 2004

ARUP

Ove Arup & Partners Poland

Drawing Register

Job No:	**209927-00**
Page No:	**2**
Discipline:	**Mechanical**

We enclose copies of the drawings/documents listed below

Project Title	Issue No.	0
Biblioteka Publiczna	Day	16
	Month	11
Projekt Wykonawczy	Year	9
		Revisions
Instalacje grzewczo-wentylacyjne. Budynek plomby. Rzut poziomu 0.	BP-0-P-WZ-IS-201.1	
Instalacje grzewczo-wentylacyjne. Budynek plomby. Rzut poziomu +3.05	BP-0-P-WZ-IS-202.1	

Distribution	Number of Copies (see key below)
Architect :CD	2
Architect :Paper copy	6
Quantity Surveyor :	
Services Engineer :	
Contractor Head Office:	
Resident Engineer :	
Resident Architect :	
Office Copy:	

Issued by: *(Initials)*	WGa						
Status: *(P= Prelim, I= Info, T= Tender, BP=Building Permit, C= Construction)*	C						
Key: *(H=Hard copy, X= Issue slip, CD= Disk, E= E-mail)*	Courier	☐	By Hand	☑	Folded	☑	E-mail ☐

Other:

ARUP

Ove Arup & Partners Poland

Drawing Register

Job No: **209927-00**

Page No: **3**

Discipline: **Mechanical**

We enclose copies of the drawings/documents listed below

Project Title	Issue No.	0
Biblioteka Publiczna	Day	16
	Month	11
Projekt Wykonawczy Zamienny	Year	9
		Revisions
Instalacje wodno-kanalizacyjne. Budynek plomby. Rzut piwnicy.	BP-0-P-WZ-IS-201.3	
Instalacje wodno-kanalizacyjne. Budynek plomby. Rzut parteru.	BP-0-P-WZ-IS-202.3	
Instalacje wodno-kanalizacyjne. Budynek magazynu. Rzut poziomu +18,84.	BP-0-M-WZ-IS-201.3	
Instalacje wodno-kanalizacyjne. Budynek magazynu. Rzut poziomu +21,41.	BP-0-M-WZ-IS-202.3	
Instalacje wodno-kanalizacyjne. Budynek magazynu. Rzut dachu.	BP-0-M-WZ-IS-203.3	
Instalacje wodno-kanalizacyjne. Budynek magazynu. Schemat kan. deszczowej podciśnieniowej.	BP-0-M-WZ-IS-204.3	

Distribution	Number of Copies (see key below)
Architect :CD	2
Architect :Paper copy	6
Quantity Surveyor :	
Services Engineer :	
Contractor Head Office:	
Resident Engineer :	
Resident Architect :	
Office Copy:	
Issued by: *(Initials)*	WGa
Status: *(P= Prelim, I= Info, T= Tender, BP=Building Permit, C= Construction)*	C
Key: *(H=Hard copy, X= Issue slip, CD= Disk, E= E-mail)*	Courier ☐ By Hand ☑ Folded ☑ E-mail ☐

Other: